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ESTIMATE RUN 01/07/2011

ESTIMATE SUMMARY 12:50:27

CONTID: C17656         ESTIMATE NO: 0003 PROG 2005

PCN: 17656-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH6:WLDLFE EXCLSN FNC 19TH-HRT PERCENT TIME:

PROJECT NO: SHE006A-044                   

SH6:WLDLFE EXCLSN FNC 19TH-HRT

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 12/24/2010 DATE TIME STARTED 10/13/2010

5750 W. AIRPORT ROAD DATE LET 08/05/2010 DATE WORK BEGAN 10/12/2010

 DATE AWARDED 08/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/31/2010 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 10/13/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 477,739.80 PARTICIPATING $ $ 202,279.55

AWARD PROJECT AMT: 448,904.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,902.75

SECURITIES ENCUMBERED 2,902.75

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.56

WORK DAYS

WORK DAYS

74.04%

124,022.60

202,279.55

202,279.55

202,279.55

$

$

$

$

353,717.20

0.00

353,717.20

0.00

353,717.20

-6,733.56

6,733.56

353,717.20

0.00

AMOUNT DUE 353,717.20 202,279.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 202,279.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 17656-BID    ESTIMATE RUN 01/07/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF FENCE 4,823.000

1,744.000

202-01000  
 

7,127.000

LF  

0.50000 3,283.506,567.000

872.00

0010 UNCLASSIFIED EXCAVATION 33.000

0.000

203-00000  
 

40.000

CY  

50.00000 1,650.0033.000

0.00

0015 *POTHOLING 0.000

10.000

203-01597  
 

40.000

HOUR

175.00000 1,750.0010.000

1,750.00

0020 SWEEPING (WITH PICKUP BROOM) 0.000

8.000

203-01622  
 

90.000

HOUR

125.00000 1,000.008.000

1,000.00

0025 EROSION LOG 420.000

0.000

208-00005  
 

420.000

LF  

6.00000 2,520.00420.000

0.00

0030 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

750.00000 750.001.000

0.00

0035 EROSION CONTROL SUPERVISOR 23.000

3.000

208-00205  
 

60.000

HOUR

40.00000 1,040.0026.000

120.00

0040 *RESET FENCE 0.000

2,054.000

210-01000  
 

2,100.000

LF  

1.10000 2,259.402,054.000

2,259.40

0045 *MODIFY FENCE 0.000

2,054.000

210-01001  
 

2,100.000

LF  

0.40000 821.602,054.000

821.60

0050 SEEDING (NATIVE) 0.000

0.258

212-00006  
 

0.258

ACRE

1,600.00000 412.800.258

412.80

0055 SOIL CONDITIONING 0.000

0.258

212-00032  
 

0.258

ACRE

500.00000 129.000.258

129.00
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PCN: 17656-BID    ESTIMATE RUN 01/07/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE) 0.000

0.310

213-00003  
 

0.310

ACRE

2,900.00000 899.000.310

899.00

0065 MULCH TACKIFIER 0.000

52.000

213-00061  
 

52.000

LB  

8.00000 416.0052.000

416.00

0070 RIPRAP (9 INCH) 49.000

0.000

506-00209  
 

60.000

CY  

135.00000 6,615.0049.000

0.00

0075 12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

40.000

LF  

40.00000 0.000.000

0.00

0080 *END POST 0.000

26.000

607-00005  
 

26.000

EACH

285.00000 7,410.0026.000

7,410.00

0085 *CORNER AND LINE BRACE POST 0.000

38.000

607-00010  
 

38.000

EACH

485.00000 18,430.0038.000

18,430.00

0090 *FENCE DEER 3,899.000

9,481.000

607-11350  
 

13,380.000

LF  

7.35000 98,343.0013,380.000

69,685.35

0095 *FENCE (PLASTIC) 1,494.000

0.000

607-11525  
 

1,500.000

LF  

2.00000 2,988.001,494.000

0.00

0100 *GAME RAMP 2.700

0.300

607-60002  
 

4.000

EACH

7,500.00000 22,500.003.000

2,250.00

0105 *16 FOOT GATE (SPECIAL) 0.000

3.000

607-60117  
 

3.000

EACH

1,300.00000 3,900.003.000

3,900.00

0110 *DELINEATOR (TYPE III) 72.000

78.000

612-00003  
 

156.000

EACH

22.00000 3,300.00150.000

1,716.00
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PCN: 17656-BID    ESTIMATE RUN 01/07/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (SPECIAL) 0.000

20.000

612-00010  
 

20.000

EACH

175.00000 3,500.0020.000

3,500.00

0120 *2 INCH ELECTRICAL CONDUIT (BORED) 1,561.000

0.000

613-00206  
 

2,199.000

LF  

14.00000 21,854.001,561.000

0.00

0125 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

400.000

LF  

13.00000 0.000.000

0.00

0130 WIRING 0.000

0.750

613-10000  
 

1.000

L S 

1,500.00000 1,125.000.750

1,125.00

0135 *LUMINAIRE (SPECIAL) 0.000

8.000

613-16000  
 

8.000

EACH

2,850.00000 22,800.008.000

22,800.00

0140 *LIGHT STANDARD ALUMINUM (30 FOOT) 0.000

8.000

613-30300  
 

8.000

EACH

1,730.00000 13,840.008.000

13,840.00

0145 *LIGHT STANDARD FOUNDATION 0.000

8.000

613-40010  
 

8.000

EACH

930.00000 7,440.008.000

7,440.00

0150 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

64.000

SF  

24.00000 0.000.000

0.00

0155 *STEEL SIGN POST (U-2) 407.000

43.000

614-00200  
 

560.000

LF  

8.00000 3,600.00450.000

344.00

0160 SYSTEM INTEGRATION AND TESTING 0.000

0.000

614-10320  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0165 *BLANK OUT SIGN(LED)(SINGLE FACED) 0.000

0.000

614-72740  
 

4.000

EACH

5,300.00000 0.000.000

0.00
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PCN: 17656-BID    ESTIMATE RUN 01/07/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 0.000

0.000

614-72885  
 

2.000

EACH

2,300.00000 0.000.000

0.00

0175 *TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 0.000

1.000

614-75855  
 

1.000

EACH

2,300.00000 2,300.001.000

2,300.00

0180 *FLASHING BEACON 0.000

8.000

614-80000  
 

8.000

EACH

475.00000 3,800.008.000

3,800.00

0185 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 0.000

4.000

614-84100  
 

4.000

EACH

1,500.00000 6,000.004.000

6,000.00

0190 *MOBILIZATION 0.448

0.299

626-00000  
 

1.000

L S 

53,000.00000 39,591.000.747

15,847.00

0195 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

5,000.00000 3,750.000.750

1,250.00

0200 *METHYL METHACRYLATE PAVEMENT MARKING (INLAID) 1,152.000

0.000

627-40003  
 

1,200.000

SF  

18.00000 20,736.001,152.000

0.00

0205 FLAGGING 63.000

125.750

630-00000  
 

188.750

HOUR

22.00000 4,152.50188.750

2,766.50

0210 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

5.000

DAY 

150.00000 0.000.000

0.00

0215 *TRAFFIC CONTROL MANAGEMENT 19.000

19.000

630-00012  
 

45.000

DAY 

450.00000 17,100.0038.000

8,550.00

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

4.000

EACH

20.00000 0.000.000

0.00
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PCN: 17656-BID    ESTIMATE RUN 01/07/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000

8.500

630-80342  
 

24.000

EACH

25.00000 337.5013.500

212.50

0230 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

30.00000 108.003.600

48.00

0235 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

1.000

EACH

500.00000 450.000.900

200.00

0240 DRUM CHANNELIZING DEVICE 9.000

9.900

630-80360  
 

50.000

EACH

11.00000 207.9018.900

108.90

0245 TRAFFIC CONE 31.500

76.500

630-80380  
 

200.000

EACH

1.00000 108.00108.000

76.50

0250 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0260 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

2,250.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0275 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C17656         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17656-BID    ESTIMATE RUN 01/07/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A TREE TRIMMING 0.000

0.000

700-70420  
 

1,500.000

F A 

1.00000 0.000.000

0.00

CAT 353,217.20202,279.55477,239.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 353,717.20202,279.55$477,739.80$CURRENT AMTPROJECT TOTAL


